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OPERABLE UNIT (OU) 11 MILESTONE CHANGES - SGS-602-94 

Action: None required. 

As per conversations with your staff and the Colorado Department of Public Health and 
Environment's letter to Mr. Steven W. Slaten, dated September 2, 1994, the following 
Interagency Agreement (IAG) milestones relating to the Phase I RCRA [Resource 
Conservation and Recovery Act] Facilities Investigation/Remedial Investigation (RFVRI) 
have been deleted and changed as follows: 

Milestone Deleted 
Submit Draft Phase 
Submit Final Phase 
Submit Draft Phase 
Submit Final Phase 
Submit Draft Phase 
Submit Final Phase 

Milestone Chanaed 
Submit Draft RFVRI 
Submit Final RFI/RI 

I RFI/RI 
I RFI/RI 
I1 RFI/RI 
I I  RFVRI 
II RFI/RI 
II RFI/RI 

Report 
Report 

Report 
Report 
Work Plan 
Work Plan 
Report 
Report 

Date Due 
September 20, 1994 
February 22,1995 
August 21 , 1995 
January 24,1996 
August 13,1997 
January 16,1998 

Date Due 
July 20, 1995 
September 19, 1995 

The milestones will be deleted and changed in the Performance Assessment Tracking 
System and the Performance Tracking System. It is anticipated that other OU 11 
milestones included in the current IAG may not be necessary based upon the results of 
fieldwork which will be presented in the RFVRI Report for OU 11. 
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